
Assumed Start Date of June 1, 2011
Task Description

Task 1 Grant Administration 9,236$                
1A      Contract Administration
1B      Inter-Agency Agreement

Task 2 Labor Compliance Plan (Optional) -$                   

Task 3 Reporting1 13,715$              

Task 4 HET Residential Progam Development 21,806$              
4A Develop HET Residential Program
4B Develop Marketing and Outreach Components
4C DAC Specific Marketing and Outreach

Task 5 HET Residential Program and Administration 26,908$              
5A Prequalification of Plumbing Contractors
5B Resident Inquiries
5C Progam Administration

Commercial, Industrial, and Commercial HET Direct Installations2, 3 150,000$            

Residential HET Direct Installations 196,000$            

 Total COST 417,666$            

Notes:
1. The Final Report is expected in December 2012.
2. Funding beyond FY 2011‐2012 could be possible.  It is fuilly expected that the amount of CII HET Direct Installations will reach the $150,000 level prior to the expenditure of the 400 unit target level is reached for Residential HET Installations.
3. As of December 31, 2010, 141 HET direct installation were performed for CII customers.  The Program began in May 2010.
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Assumed Start Date of June 1, 2011
Task Description Completed

Task 1 Grant Administration 10,630$                    
1A      Contract Administration
1B      Inter-Agency Agreement

Task 2 Labor Compliance Plan 13,956$                    
2A Develop LCP
2B Implement LCP

Task 3 Reporting1 15,939$                    

Task 4 Final Design 20,561$                    
4A 60% Design2 Completed 06/27/2010
4B 90% Design
4C 100% Design

Task 5 Environmental Documentation3 6,291$                      
5A Develop IS/MND Completed  04/23/2009
5B Certification and Filing Completed  06/12/09

Task 6 Permitting 4,801$                      
6A Stormwater Construction General Permit 

Task 7 Construction Contracting 5,475$                      
7A Develop Advertisenment for Bids
7B Administer Bid Process
7C Execute Final Contract

Task 8 Construction4

8A Earth Work  (Completed) Completed 09.10.2009 134,887$                  
8B See Engineer's Estimate 1,149,644$               
8C Performance Testing 3,828$                      

Task 9 Enviro. Compliance, Mitigation, and Enhancement 2,624$                      
9A Pre-Construction Survey

Task 10 Construction Administration 11,695$                    

 Total COST 1,380,331$               

Notes:
1. The Final Report is expected in March 2012
2. Completed June 2010.
3. Puiblic Release on 04/23/2009 and filed with the SJ County Recorder's Office on 06/12/09.
4. Significant delays in execution of a grant agreement with DWR will likely result in postponing of construction activities to the April 2012 time frame.
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Schedule ‐ Stockton East Water District 35 Acre Recharge Pond and Conjunctive Use Project
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